



# ICCAN work programme 2019/20

Sam Hartley  
Secretary to the Commission


ICCAN Board meeting – 24 July 2019



# Priority areas for 2019/20



# Project 1: Review of SoNA



- Project lead: Rossy Bailey
- Support: Aaron Deary
- Delivered: December 2019
- Objective: Review of SoNA methodology and opinion on future research
- Activity to date: i/vs with CAA, TAG; desk research; project scoping
- Risks: scope creep; capacity




## Project 2: Best practice on consultation



- Project lead: Rupert Basham
- Support: Steve Cooke
- Delivered: April 2020
- Objective: Best practice on consultation and engagement
- Activity to date: met Consultation Institute; scoping project
- Risks: interaction with CAP1616; time to commission work



## Project 3: Opinion on metrics



- Project lead: Katherine Prentice
- Support: tbc
- Delivered: April 2020
- Objective: Review of different approaches to measuring and communicating noise
- Activity to date: engagement
- Risks: timescale; capacity; ability to commission work



## Project 4: Planning and land use

Planning Policy Guidance 24: Planning and Noise

---

- Project lead: Joanna Lawino
- Support: tbc
- Delivered: summer 2020
- Objective: Recommendations for change in local authority regulation of airports
- Activity to date: engagement
- Risks: timescale; capacity; ability to effect change given accountabilities (inc. devolved context)




## Project 5: Regulation/enforcement



- Project lead: Chief Analyst
- Support: tbc
- Delivered: to September 2020
- Objective: Recommendations on future of regulation/enforcement
- Activity to date: engagement
- Risks: timescale; capacity; scale of challenge, ability to commission work



## Future projects/work (20/21)



- Insulation best practice
- Noise/health links
- CAA powers
- Opinion on airspace change process/pace?
- Aviation strategy and airspace modernisation
- Behavioural change
- Advice as appropriate to Government, planning authorities



# Governance

## Programme office: Andy/Emma

- Oversight of all projects
- Scrutiny of progress and timelines
- Management of resource and dependencies
- Weekly check-ins with project leads
- Weekly reports at Senior Management Team
- Monthly reports to board

# Discussion

